

## **General Disclaimer**

### **One or more of the Following Statements may affect this Document**

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

(E77-10210) DEVELOPMENT OF A  
MULTI-DISCIPLINARY ERTS USER PROGRAM IN THE  
STATE OF OHIO Quarterly Progress Report  
(Ohio Dept. of Economic and Community) 3 P  
HC A02/MF A01 CSCL 05B G3/43 Unclas 00210  
N77-31564

ST/F

"Made available under NASA sponsorship  
in the interest of early and wide dis-  
semination of Earth Resources Survey  
Program information and without liability  
for any use made thereof."

II

77-10210

EIGHTH QUARTERLY (TYPE II) PROGRESS REPORT

CR-153974

Project Title: Development of a Multi-disciplinary  
ERTS User Program in the State of Ohio  
Ref. 20900

Contract Number: NAS5-22399

Principal Investigator: Paul E. Baldrige  
Deputy Director for  
Community Services  
Department of Economic and  
Community Development  
P.O. 1001  
Columbus, Ohio 43216

June 10, 1977

20900

RECEIVED

SEP 01 1977

SIS/902.6

Prepared for

GODDARD SPACE FLIGHT CENTER  
Greenbelt, Maryland 20771

Scientific Investigation  
Support, Code 902.6  
Contract No. NAS5-22399  
ERTS Investigation No. 20900  
Items No. 2



## Section A - Problems

1. Statewide Land Use Inventory - Meeting with Bendix indicated most problems are matter of rework and not too difficult to solve. Tapes were returned to Bendix and U.S.G.S. Quad Maps to check ground control points where geometric correction was problem. We are now waiting on corrected Bendix product.
2. Socio-economic merging with Landsat Data - Work completed
3. Service Development - Work completed

## Section B - Accomplishments

1. Statewide Land Use Inventory - A DNR verification study is now 95% complete. Preliminary results on an overall statewide basis using the DNR methodology indicated an accuracy level of 80%. Study of intercategory relationship is being made also. Data sent to one of the participating Regional Planning and Development Organization (RPDO) NEFCO is showing a much lower level in their preliminary results. The NEFCO results are being obtained using a very stringent point by point methodology. Intercategory relationships are also being studied. The File Management System is now 95% complete and output statistics are now available from the initial Land Use product that could be used.
2. Socio-economic merging with Landsat Data - The Land Use Change Data obtained by comparison of 1973 and 1975 Landsat derived Land use data was produced and analysis of the errors produced from misalignment and misclassification of Land use was completed. Regression analysis of the land use and other socio-economic data to generate models of the relationships between Land use and factors such as population density, employment was accomplished. Analysis of the results of the presently used methodology has been completed.

## Section C - Significant Results

1. Statewide Land Use Inventory - none to report at this time.
2. Socio-economic merging with Landsat Data - Although the analysis of the results of presently used methodology has showed inadequate correlation between the Land use change and the various socio-economic factors, a system of analysis has been produced that will aid in the future work in this area pointing out the adequacy of the land use data for producing models of the desired accuracy. This testing methodology should be applicable to other Landsat/land use interpretation systems. When the land use change data becomes adequate the knowledge of the modeling effort can be applied to plug it into a powerful planning tool to project land use along with other socio-economic variables.
3. Service Development - work completed.

Section D - Publications

1. None.

Section E - Recommendations

1. It now seems that the delays have again made it advisable to request a no cost extension for reporting.

Section F - Aircraft Data

1. None.